First Section:
- Our goals from last week's third section were: Our plans are to continue to develop a view of a project/tasks and to start development on some other things that haven't been fully decided yet.

Second Section:
- The progress that we have made was working on the "Team Status Report 1" where I wrote and submitted the document for the team. I also worked on "Project Milestone (Sprint 2)" assignment, where I did Section A, which was the part of the assignment where we have to talk about the ethical considerations that we are taking into account when we are creating our web app. I discussed the possible flaws that we could run into when developing and how these flaws could affect our customers and our team's ethics. I then talked about how these possible problems could be avoided/faced with certain techniques/methods. I also worked on setting up our team's "Lo-Fi" wireframing platform, we chose moqups.com, I then started the wireframing for our team. As a team we chose what style we would like to emulate. After figuring out a style I then helped design the mainpage with the "backlog" section and helped with other aspects.
- I did have some difficulties with the design of our app, mainly because I am not used to using the Moqups.com platform but also because I do not like UX/UI design.
- As a team we have worked on all the things that were discussed above in the personal section of this team report.
- We finished a mock up of the UX/UI design
- We started discussing features
- We started the plans for our databases
- We started thinking about our data flows

Third Section:
- The goals we have for next week are:
  - To work on Project Milestone (Sprint 3)
  - Start to figure out our database design
  - Start to complete some of our backlog features
  - Start to implement some features
  - Maybe think of some new features

Fourth Section:
- Agenda for next week's meeting with the INstructional Team:
  - Talking about goals
  - Talking about plans
  - Talking about ideas for features
  - Talking about implementation of features and the technical aspects
  - Talking about responsibilities for different tasks