First Section:
- The goals we had from the week before were:
  - To work on Project Milestone (Sprint 4)
  - Start to complete some of our backlog features
  - Start to implement some features
  - Maybe think of some new features

Second Section:
- The progress that was made this week was mainly done on milestone 4. We started the testing processes, and we used the gherkin model (like the assignment said) to start testing scenarios. We started some feature tests for about 4 scenarios, with a wide focus on different areas of the app. We made scenarios based off our user stories which were:
  - Adding a new user
  - A user adding their information into the application
  - User customization
  - Adding a task
- We also changed some of the design features that we originally had. We looked through the UI/UX design some more as well.

Third Section:
- The goals we have for next week are:
  - To work on Project Milestone (Sprint 5)
  - Start to complete some of our backlog features
  - Start to implement some features
  - Get the DBD situated
  - Getting the app up and running with some basics!

Fourth Section:
- Talking about goals
- Talking about expectations as we are heading into the final part of the project
- Talking about some questions anyone has
- Talking about opinions from our instructors on what we have so far!